

# Agile in a Nutshell



## Stake Holders

### The Business

Management  
Investing in new tools

Executives  
responsible for  
company performance  
and bottom line

### End Users

Company Internal

Client Company End Users

Client Company Admin and  
employee



### Software Developers

Successful projects are our lifeblood



Colors denote which  
stake holders are  
required in each  
meeting

## Task Tracking

Track the progress of each ticket using a Kanban Board  
Type to enter text



## Iterations



Note story points completed compared with number of story points "taken in" at the start of the iteration.

With practice the number of points taken in should match the number of points completed. Once this cadence has been achieved the amount of work that the team can complete in a fixed unit of time can be calculated and used for longer range planning and budget purposes.

Use a burn down chart to graph story points completed over time.